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Accomplishments (week of 3/7/16)

Project Coordination/Construction Management Activities

Field Activities

Materials Summary This Week Total

Approximate Contaminated Soil 
Excavated (CY)

0 48,840

Solidified Waste (CY) 0 44,453

• Geonet and 2nd layer of 80 mil HDPE installed 
over the entire  11 acres in  Phase 1 RCRA Cell

• Prepared phase 2 Cell floor for heavy 
forecasted rain events

• PETITION UPDATE:  EPA approved an extension 
of the date of deposit to the Performance 
Guarantee account until June 23, 2016.  It will 
continue to evaluate the Petition.   The Petition 
review is tied to the project schedule talks with 
EPA. 

• SCHEDULE:  Due to weather delays, the project 
is now scheduled for completion mid‐2017.  A 
Phase 2 RD/RD extension request letter was 
sent to EPA on 3/4/16. 

Water Management
• 3.8” of Rain  Tues –Thurs
• Pump of non‐contact water from Phase 1 
and 2

• Pump contact water to APIs
Injection Wells  
• No operation this week due to favorable 

freeboards (resume ops next week)
Landfill
• Liner crew completes installation of 
Geonet followed by 2nd layer of 80 mil 
HDPE on Phase 1 RCRA Cell floor

• Continue detailing of placed liner
• Continue 1’ clay placement in Phase 2 of 
RCRA Cell

• Prepare Phase 2 for heavy rains (smooth 
roll floor) and place pumps

Other
• Air monitoring as needed
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Project Coordination/Construction Management Activities

Upcoming Project Activities Upcoming Field Activities

• Work with EPA to finalize approval of Petition 
to Modify Timing and Amount of 
Performance Guarantee. 

• In light of the strong El Nino resulting in 
continued delays to the schedule, PNL 
submitted a letter to the EPA documenting 
the weather delays and proposing schedule 
extension.

• Continue submittal of Weekly reports

• Continue Phase 1 RCRA Cell Geo‐composite 
layer install 

• Begin placement of operation layer in Phase 1 
of RCRA Cell

• Install leachate collection piping system

• Continue earthwork and subgrade prep in 
Phase 2 RCRA Cell, placement of 1’ of clay

• Soil excavation and backfill of Tank 900 Area

• Continue injection of contact water as 
needed

• Site Visits by IQAT to view RCRA Cell 
construction
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Patch being placed over 3 panel intersection before being extrusion welded in 
place.
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Smooth rolling clay placed in Phase 2 of RCRA Cell in preparation for heavy 
rains
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Phase 2 RCRA Cell after non-contact stormwater was removed from the 3.8” of 
rain Tuesday through Thursday.




